ID	0	Task Mode	Task Name	Duration	Start	g 5, '12			Aug 12, '12			Aug 19, '12				Aug 26, '12								
							TWTF	S			T W	T F	S			TW	T F	FS			ΤV		F	S
1		3	Analytic functions of website reference	3 days	Tue 8/7/12																			
2		3	Define DB Structure	2 days	Fri 8/10/12			-	_															
3		3	Setup Architecture & Framework	5 days	Tue 8/14/12								_											
4		=	Menu management	1 day	Tue 8/21/12																			
5		=	News management	1 day	Wed 8/22/12												)							
6		3	Learning english management	3 days	Thu 8/23/12													_	_					
7		=	Reference management	2 days	Tue 8/28/12															i	<b>*</b>			
8		3	Learning through clip, learning & intertaiment management	2 days	Thu 8/30/12																			Î

